
Date: 08/11/2008 

SUMMARY-WORK PLAN BUDGET 

TABLE includes only those tasks & activities funded with EPAfunds. 

1) Project management; 2) Public involvement; 3) Site investigation. 

Taskl Task2 Task3 

Project Public Site 
Budget 

Management Involvement Characterization 
Categories 

(reporting, (fact sheets, , QAPP,ESA, 

coordination) newsletters, Data analysis, 

meeting) Project 

Reports 

1. Force Labor 

Actual $11,311.58 $0 $16,271.47 

Budget $12,500 $2,000 $1,500 

2. Supplies 

Actual $0 $0 $10.48 (USPS) 

Budget $0 $250 $250 

3. Contractual 
(Contractors, 
subcontractors, 
consultants, engineering, 
analytical) -
GeoEngineers, Inc., 

Parametrx, Inc.(Site 

Survey), etc. 

Actual $19,355.25 $0 $136,006. 71 
Budget $10,000 $5,400 $166,100 

4. Travel 
$1,458.40 

Actual $0 $0 $2,000 

TOTAL 

$27,583.05 
$16,000 

($11,583.05) 

$10.48 
$500 

$155,361.96 
$181,500 

$1,458.40 
$2,000 
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Budget $0 $0 

5. Other $0 $0 $0 $0 

Total 
Actual $32,125.23 $0 $152,288.66 $184,413.89 

Budget $24,500 $7,650 $167,850 $200,000 

($7 ,625 .23) 

Balance Remaining: $15,586.11 

Unanticipated/Underestimated Expenditures: 

LABOR FORCE (CITY): Admin., Meetings, Contracts/Amendments, Field Activity: 
$11,583.05 (over) 

CONTRACTUAL: 
GeoEngineeers (Prep-Work Plan): $ 4,285.75 (Invoice 1) 
Grant Solutions (Prep-Work Plan): $ 3,450.00 ($1,500 + $1,950) 
Parametrix Inc (Topo/Site Survey): $12,864.30 Unexpected Expense 
Land Title Report (Legal): $ 488.70 Unexpected Expense 

Subtotal - Unanticipated Expend: $32,671.80 

Remaining Balance: $15,586.11 
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